ERP MODERNIZATION

PROGRAM OVERVIEW

BOARD WORKING SESSION

NOVEMBER 18 2025

INTENT FOR TODAY

- ERP Modernization program overview
- Spending approval for phase one - data platform



WHAT IS AN “ERP”

- An Enterprise Resource Planning (ERP) system is an integrated software platform that manages core business processes—**finance, human resources, procurement, payroll, operations, and inventory**—within a single, centralized system.
- The goal of an ERP is to **streamline operations, improve data accuracy, and enable better decision-making** by providing real-time visibility across all departments.
- The ERP is the digital backbone —**connecting people, processes, and data** - to drive smarter, faster, and more efficient operations.
- Our goal is to **replace fragmented legacy systems and spreadsheets** with a unified platform that:
  - **Automates** workflows, streamlines review and approval cycles, and reduces manual effort
  - Provides a **single source of truth** across the district - financial, operational, student, employee data
  - Supports **compliance, security, reporting, and analytics**
  - Scales with organizational **growth** and **evolving** business needs

PROGRAM OVERVIEW: ERP MODERNIZATION

A tightly coordinated multi-year program to redesign how **people**, **processes**, and **technology** work together to **streamline** work and unlock **better outcomes.**

The **opportunity** is to devote more time, resources, and energy toward **student learning and success**.


The **challenge** is to build **efficient** workflows, driven by **meaningful** data using **modern** tools, that result in better **decision-making** for PPS.

The current PPS ERP was implemented 25 years ago

The first iPhone was released seven years later

CORE VALUE STATEMENTS

1. **Operational efficiency creates opportunities**
    - Rather than replicating legacy processes, we're aligning to standard tools and workflows to drive consistency data and unlock operational efficiency
    - This opens up significant org design flexibility as manual entry and system workarounds will be eliminated
2. **Leveraging consistent data within common workflows produces better decisions**
    - Readily available and timely data gets PPS to better outcomes faster and supports our district goals
    - Ability to course correct more quickly by shortening the timeframe required to analyze and implement



"The curse of a bad set of habits is that all the unnecessary things you're doing actually come to seem necessary."

PHASE ONE: DATA PLATFORM

1. **Purchase a cloud data warehouse ($300K for 4 years)**
   - Simplify data management and accelerate analytics and reporting
   - Secure, scalable, fully managed service from an industry product leader
   - Store, integrate, and analyze data across all PPS district functions
   - Complies with all government requirements for personal data security
   - Used by Oregon DoE and Multnomah County along with thousands of PK-12 school districts
2. **Professional services to support data migrations, user transitions and platform optimization ($136K)**
   - Ensure data is migrated onto the new platform safely and securely
   - Validate all integrations are working as designed
   - Identify PPS applications and integrations that can be deprecated
   - Build and deploy best practices to optimize usage for the long-term
   - Implement system controls to ensure usage does not exceed purchased capacity

TOTAL ERP COSTS: COMPARABLE SCHOOL DISTRICTS

School District	Students / FTE's (estimated)	ERP	System Implementer	Estimated Costs	Start Date
Seattle Public Schools	50,700 / 6,412	SAP Cloud ERP	Plante Moran	$12.3M = 5 year subscription + $14M for implementation & staff augmentation	December 2024
Beaverton School District	38,706 / 5,000	PowerSchool	Plante Moran	$3M for a 5 year subscription + $3M for implementation	December 2023
Albuquerque Public Schools	73,685 / 10,887	Oracle ERP	NA	$20M total (subscription and implementation)	December 2024
Spokane Public Schools	28,586 / 3,642	PowerSchool	PowerSchool	$6.3M for an 11 year subscription + Implementation costs TBD	July 2025

PHASE TWO TIMELINE: RFP FOR THE ERP SOLUTION

Activity	Date
Issuance of Request for Proposal	November 14, 2025
Deadline for Questions or Clarifications	December 18, 2025
Deadline for Final Addenda	December 31, 2025
Proposals Due	January 8, 2026
Software Demonstrations - Interviews	January 26-30, 2026
Notice of Intent to Award	February 12, 2026

APPENDIX

BRIEF HISTORY

- **2020** - Bond passage for Tech Modernization includes ERP modernization
- **2021** - Gartner assessed readiness and built recommendations for a cloud-based ERP
- **2022 - 2023** - RFP planning, response reviews, and vendor selection process (no decision)
- **1st half of 2024**
  - TekSystems began process documentation for HR and Finance operations
  - Data Strategy & Governance recommendations developed but ultimately paused
- **2nd half of 2024 - 1st half of 2025**
  - Multiple key leadership and program changes
  - Statement of work from AST to implement Oracle ERP (ultimately declined)
  - 2025 Bond measure for continued Tech Modernization

REASONS TO BELIEVE

- Leveraging prior assessments and recommendations - ***the prior work is highly valuable and is being used for planning***
- Simplified program governance with multiple levels of support and leadership across Finance, HR, RAA, and Ops
- Emphasis on process standardization and elevated change control
- Implementing data management best practices in parallel
- Dedicated Senior Director with experience in multi-year transformational change and large scale implementations
- Priority focus on change management and consistent data quality
- Funding from 2020 and 2025 bond measures

