PPS DIGITAL TRANSFORMATION

PROGRAM OVERVIEW

BOND ACCOUNTABILITY MEETING

OCT 29 2025

INTENT FOR TODAY

Today’s goal is to highlight our new approach to the “ERP Modernization”

- What is “Digital Transformation”
- Key Focus Areas
- Timeline



WHAT IS A DIGITAL TRANSFORMATION?

A disciplined multi-year program to reimagine how **people**, **processes**, and **technology** work **together** to streamline our overall operations and unlock better **outcomes.**

The **opportunity** is to devote more **time, resources, and energy** toward student learning and success.

The **work** is to build **efficient** workflows, driven by **meaningful** data using **modern** tools, that result in better **decisions**.

BRIEF HISTORY

- **2020** - Bond passage for Tech Modernization
- **2021** - Gartner assessed readiness and built recommendations for a cloud-based ERP
- **2022 - 2023** - RFP planning, response reviews, and vendor selection process (no decision)
- **1st half of 2024**
  - TekSystems began process documentation for HR and Finance operations
  - Data Strategy & Governance recommendations developed but ultimately paused
- **2nd half of 2024 - 1st half of 2025**
  - Multiple key leadership and program changes
  - Statement of work from AST to implement Oracle ERP (ultimately declined)
  - 2025 Bond measure for continued Tech Modernization

REASONS TO BELIEVE


- Leveraging prior assessments and recommendations - ***the prior work is highly valuable and is being used for planning***
- Simplified program governance with multiple levels of support and leadership across Finance, HR, RAA, and Ops
- Emphasis on process standardization and elevated change control
- Implementing data management best practices in parallel
- Dedicated Senior Director with experience in multi-year transformational change and large scale implementations
- Priority focus on change management and consistent data quality
- Funding from 2020 and 2025 bond measures



FOCUS AREAS MOVING FORWARD

1. **Leaning into standardization**
   - Disciplined change control will provide the best solution and optimize spending
   - Move directly to modern tools and processes that directly empower us to achieve the district goals
2. **Data Quality Governance is a non-negotiable**
   - Manage data as an asset, leverage as a multiplier
   - Transition to modern platform and consistent controls
3. **Change is hard - it requires an “early and often” approach**
   - Dedicated expertise to identify opportunities, lead the change, and build resiliency
   - Leverage the improved data and tools to make better decisions more efficiently

BENEFITS OF STREAMLINING AND MODERNIZING



"The curse of a bad set of habits is that all the unnecessary things you're doing actually come to seem necessary."

1. **Operational efficiency**
    - Rather than replicating legacy processes, we're aligning to standard workflows to drive consistency and efficiency
    - This opens up opportunities for Org Design + Job Redesign is critical as people's daily work *will* change
2. **Leveraging consistent data within common workflows produces better decisions**
    - Readily available, trustworthy data gets PPS to better outcomes and supports district goals
    - Ability to course correct more quickly by shortening the timeframe required to measure and monitor

PROGRAMS GOVERNANCE

Steering Committee	**Senior Leaders (Chiefs) informed of key decisions, removing roadblocks and providing critical support**	• **Exec Sponsor:** Deborah Kafoury • **Voting Members:** Michelle Morrison, Dr. Angela Freeman, Dr. Renard Adams, Tom Odgers, Liz Large • **Non-Voting Members:** BTC below
Business Transformation Council	**Department leaders making key decisions that guide the Digital Transformation effort**	• **HR:** Stacey Jung • **Finance:** Rachel Hopper and Emily Courtnage • **RAA**: Richard Smith • **Ops:** Russell Adamson • **OTIS:** Peter Jazowick, Alicia Fecker
Working Team	**SME's currently performing the jobs to help define the work and evangelize the changes**	• **HR:** Lori Preston, Stacey Lukas, Stephanie Blankenship • **Finance:** Nuthathai Nicolaescu, Tami Booth, Kathleen Hiigel, Ondra Matthews, Stephen Hirai, Erica Kreger • **RAA**: Stephen Wickman, Andrew Crollard • **Ops:** PM's - Data, Change, Program

WHAT'S TAKING SO LONG ???



50-75%

of ERP implementations FAIL to meet their objectives

Gartner 2025

30–40%

of ERP implementations fail due to poor business process alignment

25-30%

of ERP implementations fail due to poor data quality or lack of data governance

Gartner 2025

67%

of ERP implementations take longer than expected

64%

of ERP implementations go over budget

Rand Group, August 2024

10 YEARS

average life span of an ERP system

*Reminder: PeopleSoft implementation is 25 years old and counting...

The ERP implementation directly impacts both
the current ***and*** the next generation of PPS staff

COMPARABLE DISTRICTS


School District	Students / FTE's (estimated)	ERP	System Implementer	Estimated Costs	Start Date
Seattle Public Schools	50,700 / 6,412	SAP Cloud ERP	Plante Moran	$12.3M = 5 year subscription + $14M for implementation & staff augmentation	December 2024
Beaverton School District	38,706 / 5,000	PowerSchool	Plante Moran	$3M for subscription + $3M for implementation	December 2023
Albuquerque Public Schools	73,685 / 10,887	Oracle ERP	???	$20M total (subscription and implementation)	December 2024
Spokane Public Schools	28,586 / 3,642	PowerSchool	PowerSchool	$6.3M = 11 year subscription + Implementation = ???	July 2025

PROPOSED TIMELINE

Activity	Date
Issuance of Request for Proposal	November 15, 2025
Deadline for Questions or Clarifications	December 19, 2025
Proposals Due	January 9, 2026
Evaluation of Proposals	January 23, 2025
Software Demonstrations - Interviews	February 6, 2026
Notice of Intent to Award	February 13, 2026
Appeal period, contract negotiations, board updates	Feb - March 2026
School Board review	Early April 2026

THANK YOU

CURRENT L1 / L2 DATA DOMAINS





CORE TRANSFORMATION PRINCIPLES

1. Strong **Data Strategy & Governance** is the difference between success and failure
2. **Change Management** is a non-negotiable - involved early and often
3. "**Jobs To Be Done**"- people, process, and data required to be successful
4. Well documented **Business Capabilities** drive focus, order of operation, and degree of change
5. What gets measured gets done: **KPI's** that are committed, monitored, and celebrated
6. Everything is **baselined** - document and align on what is "better" and "best"
7. Work organized into two week **Program Sprints** - goals, decisions, deliverables
8. Parkinson's Law - **constraints and standardization** to build a durable infrastructure moving forward
9. **This is someone else's money** - let's use this fact to anchor responsible decisions

BUSINESS CAPABILITIES

The previous work is *great* but some of it is 5+ years old… it needs to be reviewed, refreshed, and confirmed to confidently move forward







DATA STRATEGY & GOVERNANCE



Critical Success Factors

- **Prioritization -** based on critical gaps & jobs to be done
- **Discovery** - practices, policies, quality, security, ownership
- **Non-negotiables** - privacy, gov't reporting, change control