ERP Modernization

Program Review

May 12 2026



Executive Summary

All program spending is bond funded (2020 and 2025)

Program continues to be on track to scope and timeline

Today's discussion is about contracts

- **Implementation SOW's**
- **User licensing**



Program Objectives:

Digital Transformation

A tightly coordinated multi-year program to redesign how **people, processes, and technology** work together to streamline work and unlock better outcomes.

The opportunity is to devote **more time, resources, and energy** toward student learning and success.

The challenge is to build **efficient** workflows, driven by **meaningful** data using **modern** tools, that result in better decision-making across PPS.

This operational change will be enabled by implementing a new ERP platform that best serves PPS for the long-term

We do not currently have the tools - technology, processes, data - that are required to run a modern K-12 district

Scope of Impact:
Business Functions

All elements of Finance and HR operations

- 8,000+ system users
- 1000's of vendors & contractors
- 100's of reporting requirements
- Dozens of dependent systems & partner teams
- Multiple levels of change across the district




Vendor Summary

Function / Responsibility	Vendor	Details	Contract Holder
Program Management	Plante Moran	Responsible for scope, timeline, budget	Plante Moran
Change Management	Percipio	Responsible for the strategy, plan and execution that drives PPS staff adoption of the new ways of working	Percipio
Business Process Design	Meridian + Accenture + Workday	Partnering with PPS business leads, collaboratively build the processes that modernize PPS functional operations	Meridian
System Configuration & Test Cycles	Meridian + Accenture + Workday	Based on the new business process designs, align the Workday platform to optimize for PPS's usage, both short term and long term	Meridian
Post Deployment Support for 12 months	Meridian + Workday	Managed Service to ensure PPS has a stable platform for a full year after go-live as well as best prepare us to support ourselves long term	Meridian
Workday User Licenses for 10 years	Meridian + Workday	PPS's use of the Workday platform through the end of FY35-36	Meridian

Forecasted Contract Costs

Contract	Contract Holder	Final Cost
ERP - Implementation SOW	Meridian	$14.904M
Workday Order Form - 10 years of licenses	Meridian	$13.540M
Change Management SOW	Percipio	$3.486M
Program Management SOW	Plante Moran	$1.551M
EUNA Licenses (10 yrs)	EUNA	$1.406M
EUNA Implementation SOW	EUNA	$29K
DebtBook Licenses (10 yrs)	DebtBook	$967K
DebtBook Implementation SOW	DebtBook	$9K
Application Mgmt Support (post deployment support)	Meridian	$525K
	TOTAL	**$36.417M**

Contracts ready for signature
$33.481M



Not To Exceed agreements
$2.936M

*Deployment strategy & detailed timeline

Program Phases & Tentative Dates

June - September

Business Process Alignment

Aligns PPS's operational processes with Workday standards, identify gaps, and build consensus before designing the Workday platform.

October

Detailed Planning *

Establish deployment strategy, detailed timelines, governance, and resource alignment to ensure a structured and disciplined program plan.

November '26 - September '27

Architect & Configure

Design and build the Workday solution based on PPS requirements, using best practices and pre-built accelerators.

Test & Train

Validate the solution through multiple testing cycles to ensure accuracy, usability, and readiness for deployment.

Oct '27 - Jan '28

Deployment

Prepare and execute go-live(s), including final data validations, training, and comms to support a smooth transition.

Feb - April '28

Hypercare

Provide intensive post-go-live support to stabilize the system, resolve issues quickly, and ensure user adoption.

Program Management (led by Plante Moran)

Change Management (led by Percipio)

Next Board Update

August

