

PORTLAND Public Schools

Facility Improvement & Oversight Committee

June 24, 2026

Agenda

- Grice-Adair
  - Master Plan
  - Schedule Update

- Parks & Recreation Update

Grice-Adair Center for Educational Excellence

1 N. Fremont St, Portland, OR 97227

PROCEDEO PM
Khalil Rivera

Contractor (CMGC)
TBD

Architect
DLR

Project Budget

Total Budget	CMGC GMP
$60,000,000	GMP: $TBD

Project Overview

Current Phase: Planning
Scope: Renovations
Renovations: TBD
Construction Start: TBD
Tentative Sub Com: TBD
GMP Construction Timeline: TBD

General Scope

✔ TBD

Project Status

Design Procurement
100%

Design
0%

Design NTP
6/12/26


Construction
0%

Project Update

1	DLR has been brought on as the Architect
2	Site walks are underway
3	Kickoff meeting for programming occurred on 5/28

PROCEDEO | PORTLAND Public Schools

Program Schedule Update



Parks & Rec Update

- Powell Park
  - Still in negotiations

Questions
Thank You

