PORTLAND PUBLIC SCHOOLS

REAL ESTATE AND CONSTRUCTION

501 North Dixon Street / Portland, OR 97227
Telephone: (503) 916-2000
Mailing Address: P. O. Box 3107 / 97208-3107

STAFF MEMO

Date: **September 16, 2025**
To: Facilities Improvement and Oversight Committee
From: Joanna Evenson, Director of Construction
cc: Dr. Kimberlee Armstrong, Superintendent
Subject: Center for Black Student Excellence (CBSE) – One North Building Due Diligence tasks

BACKGROUND

On September 9, 2025, the Board of Education approved Resolution 7165, authorizing execution of Purchase and Sale Agreement for the proposed Center for Black Student Excellence Building. The approval of this resolution begins a 90-day due diligence period of the property as outlined in the purchase and sale agreement (PSA).

Staff will report due diligence activities and information through the Facilities Improvement and Oversight Committee in an ongoing basis. Below is a summary of those activities and analyses timeline.

DUE DILIGENCE ACTIVITIES

Information/Task	Party Providing Documentation	PPS Staff Analysis Completion
● Owner Documents o Title Report o Third Party Reports o Drawings o Existing Leases/ Rent Rolls o Financial reports/ Income Statements o Taxes o Existing Permits o Maintenance records	Building Owner	October (PPS Review of Documents for inclusion in analyses below)
● Title Report	First American Title	October 8 (Miller Nash Review)
● Building Inspection	Interface Engineering	October 8
● Alta Survey	Interface Engineering	October 8
● Level 1 environmental study	Alpha Environmental	October 8

Information/Task	Party Providing	PPS Staff Analysis

	Documentation	Completion
● Program/Space Design	PPS Staff/Adre	November 3
● Parking/transportation Strategy	PPS Staff	November 3
● Operating Plan/Budget	PPS Staff	November 3
● Operating expenses analysis	PPS Staff	October 8
● Eco Commons LLC disposition	PPS Staff	October 8
● Lease review analysis	PPS Staff	October 8
● Property management strategy	PPS Staff	November 3