Enterprise Resource Planning (ERP) Modernization Program Update

Board Discussion

Feb. 24, 2026



Agenda

- Quick Refresh: Program Charter & Scope
- Technical Solution - vendor selection
- Implementation Partner - RFP status and timeline
- Next Steps



Program Charter:

ERP Modernization

A tightly coordinated multi-year program to redesign how **people, processes, and technology** work together across PPS to streamline work and unlock better outcomes.

The opportunity is to devote **more time, resources, and energy** toward student learning and success.

The challenge is to build **efficient** workflows, driven by **meaningful** data using **modern** tools, that result in better decision-making across PPS.


The program is funded via 2020 & 2025 bonds

This transformation will be enabled by the implementation of a new ERP that best serves PPS for the long-term

The current PPS ERP was implemented 25 years ago and no longer has the capability or flexibility to best serve a modern K-12 district

Scope of Impact:
Business Functions

- 8,000+ system users
- 1,000's of vendors & contractors
- 100's of reporting requirements
- $2B budget



ERP Solution
Timeline to Contract Signature

Milestone	Date
RFP Issued	November 14, 2025
Proposals Due	January 8, 2026
Proposal Scoring complete = Finalists Selected	January 22, 2026
Software Demonstrations and Interviews	Jan. 28 - Feb. 2, 2026
Demo Scoring complete = Scoring closed	February 4, 2026
Leadership Reviews	February 10, 2026
Notice of Intent to Award	February 12, 2026
Inform at Board Work Session	February 24, 2026
Contract Negotiations *(5 weeks - estimated)*	Feb 16 - March 20, 2026
Board Work Session	March 31, 2026
Board Regular Session *(consent agenda)*	April 14, 2026

Intent to Award

ERP Technical Solution = Workday



Technical Implementation team = Accenture & Meridian



Lead Contractor = Meridian



RFP for Implementation Services

Program Management (PM)


- Strategy and Roadmap
- Program Governance
- Program Planning and Status Reporting
- Success Metrics / KPI’s
- Business Process Fit Gap Analysis
- Workflow Development
- Risk Management
- Test Planning and Execution
- Training Planning and Execution

Organizational Change Management (OCM)

- Strategy and Roadmap
- Stakeholder and Impact Assessment
- Readiness and Sentiment Analysis
- Governance Model
- Success Metrics / KPI’s
- Organizational Change Management
- Process Improvement
- Communications and Engagement
- Workforce Enablement
- Training Assessment and Curriculum Design
- Adoption, Readiness, and Cutover Support

Implementation Services
Program Mgmt & Change Mgmt

Milestone	Date
RFP Issued	January 13, 2026
Proposals Due	February 12, 2026
Proposal Scoring complete = Finalists Selected	February 20, 2026
Finalist Interviews	March 2 - 5, 2026
Interview Scoring complete = Scoring Closed	March 6, 2026
Notice of Intent to Award	March 12 , 2026
Contract Negotiations	March 16 - March 20, 2026
Board Work Session	March 31, 2026
Board Regular Session	April 14, 2026



Estimated Cost

ERP Vendor Contract (Meridian / Accenture / Workday)

- User Licenses, either 5 yr or 10 year agreement
- Implementation Costs over 18-24 months
- Product and Technical support for 12 months

Implementation Services (To Be Awarded on March 12)

- Program Management
- Change Management


Range of total contract cost

$40M



$28M

Combined Timeline



Next Update

March 31

Appendix



What is an “ERP”

- An Enterprise Resource Planning (ERP) system is an integrated software platform that manages core business processes — **finance, human resources, procurement, payroll, operations, and inventory**
- The goal of an ERP is to **streamline operations, improve data accuracy, and enable better decision-making** by providing real-time visibility across all departments.
- The ERP is the digital backbone —**connecting people, processes, and data** - to drive smarter, faster, and more efficient operations.
- Our goal is to replace fragmented legacy systems and spreadsheets with a unified platform that will:
  - **Automate** workflows, streamlines review and approval cycles, and **reduces manual effort**
  - Provides a **single source of truth** across different dimensions for the whole district
  - Supports **compliance, security, reporting, and analytics**
  - Scales with **modern technology** and **changing** business needs